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NSA Mid-South BCT Minutes

MAY 21, 2007

10:00 A.M.-3:30 P.M.

PUBLIC WORK'S
CONFERENCE ROOM
BUILDING 455

MEETING CALLED BY  Ben Brantley

TYPE OF MEETING

NSA Mid-South Base Cleanup Team (BCT) Meeting

FACILITATOR . Ben Brantley

NOTE TAKER Carol Triggs

TIMEKEEPER Dana Grady

o Ben Brantley, Charles Burrohghs, Jack Carmichael,'Roger Donovan, Gregory Fraley, Paul Gentry,
ATTENDEES Dana Grady, Howard Hickey, Dudley Patrick, Carol Triggs, Robb Unger, Randy Wilson
Name ___Organization __Phone Fax_ e-mail
Ben Brantley EnSafe (901) 372-7962  (901) 372-2454  bbrantley@ensafe.com
Robb Unger Spectra Tech, Inc. (865) 483-7210  (865) 483-7262 robbunger@spectratechinc.com

Roger Donovan
Charles Burroughs
Jack Carmichael
Gregory D. Fraley
Jim Heide

Rob Williamson
Howard Hickey
Dudley Patrick
Danny Chumney
Randy Wilson
Dana Grady
Carol Triggs
Paul Gentry

Agenda topic

TDEC (Nashville)
TDEC (Nashville)
USGS (Nashville)
EPA Region 4
NSA Mid-South
NSA Mid-South
NAVFAC Midwest
NAVFAC Southeast
NSA Mid-South
NSA Mid-South
EnSafe Inc.
EnSafe Inc.
Spectra Tech

(615) 532-0864
(615)-532-0863
(615) 837-4704
(404)-562-8544
(901) 874-5367
(901) 874-5399
(847) 688-5999
(843) 743-2136
(901) 874-5904
(901) 874-5902
(901) 372-7962
(901)372-7962
(865)483-7210

(615) 532-0886
(615) 532-0886
(615) 837-4799
(404) 562-8518
(901) 874-7022
(901) 874-7022
(847) 688-2319

901) 874-7022
(901) 874-7022
(901) 372-2454
(901) 372-2454
(865)483-7262

roger.donovan@state.tn.us
charles.burroughs@state.tn.us
jkcarmic@usgs.gov
fraley.grego epamail.epa.qov
jim.heide@navy.mil
rob.williamson@navy.mil
howard.hickey@navy.mil
dudley.patrick@navy.mil
danny.chumney@navy.mil
randy.wilson @navy.mil
darady@ensafe.com
ctriggs@ensafe.com

paentry@spectratechinc.com

Topic Check in/Introductions Team Memb.
DISCUSSION Atter_lde_es introduced themselves and the organizations represented. Discussed need for contact list to
be distributed.
ACTION ITEMS PERSON RESPONSIBLE RESOLUTION
Email contact list to Gregory Fraley Ben Brantley Completed - 5/22/07
Topic Active Project Summary Dana Grady/Ben Brantley
DISCUSSION Reviewed status of active Installation Restoration (IR) and BRAC sites and ongoing interim measures.

Dana G. gave an overview of the Interim Measures ongoing for SWMUs 14, 39 and AOC A, the site histories and
sampling/reporting frequencies. Dana G. indicated AOC A report was going to recommended injections be discontinued
within sub-plume C since VOCs had been reduced to at or near non detect levels for multiple sampling events.  Also,
wells at SWMUs 14 and 39 that had histories of non-detect were recommended for discontinuation of monitoring including
wells 014G1LS, 014G3LS, 014G5LS, and 014G10LS, 039GO5LF, 39G11LF, 039G14LF, and 39G15LF. Other SWMU 14 and
39 recommendations (to be included in the upcoming IM Progress reports) were that the sampling frequency be reduced
from quarterly to semi-annually at SWMU 14 and reporting frequency be reduced from semi-annual to annual at both
SWMUs. Injections were to continue on a monthly basis. The BCT concurred and indicated this should be memorialized
in a letter to TDEC and USEPA.

Dudley Patrick inquired about buildings over the AOC A treatment area and keeping an eye on methane levels that could



be’éctuﬁwﬁiatiﬁarin's'iae”tr)ruild'iﬁgs. Ben B. indicated blﬁﬁie and treatment areas were outside bldg; footprinfg and therefore
methane accumulation should not be concern to nearby buildings.
Howard Hickey inquired about the success of the Parson’s Engineering Veggie Oil pilot study. Dana G. and Ben B.

indicated that due to the lengthy time associated with notable VOC degradation, the BCT had elected to bring the site
under the AOC A injection/treatment plan.

In the addition the IM SWMUs, groundwater monitoring was being conducted at SWMU 2 (Southside Landfill) and a
comprehensive Northside event was being conducted annually, concurrent with one of the two semi-annual AOC A
monitoring events. This data is provided in the AOC A monitoring reports.

ACTION ITEMS  PERSON RESPONSIBLE . RESOLUTION
0;-Send Howard Hickey a copy of Parsons’ Vegetable Ben Brantley Comp_leted 8/16/07
Oil Report o - (email) ,
02- Check Gateway (EnSafe) for Howard H. access Ben Brantley E::':];:;Ete 8/16/07
03- Draft Letter to Send to TDEC and USEPA ‘ o

regarding recommended modifications to SWMU 14 Ben Brantley ?r?::gﬁgﬁ? 7/11/07

and 39 sampling and reporting frequency.
04-Scan GW Well Management Plan for Dudley
(Randy has copy)

Completed 6/12/07

Ben Brantley . (Posted to EnSafe server)



Topic Review Project and Deliverables Schedule Ben Brantley

DISCUSSION Updated schedules for SWMUs 2, 14, 39 and AOC-A were distributed to the Team.

2, 14, 39 and AOC A. Acknowledgement/approval letters had been received for all progress reports from TDEC however,
still pending from USEPA.

EnSafe indicated SWMU 2 sampling frequency was to be increased in 2007 from annually to semi-annually to reflect TDEC
and USEPA comments on last SWMU 2 progress report. Roger Donovan indicated that he would forward a copy of a
document where an alternate concentration limit (ACL) was developed for a site. During the last BCT, TDEC suggested
that we consider this for SWMU 2 instead of relying on MNA as the final remedy, particularly since the MNA/VOC data was
not overly compelling. The groundwater protection standard that becomes established for the site through an ACL is
based on a surface water body receptor and takes into account stream flow, dilution, and enables one to calculate a
maximum allowable concentration limit at a point of compliance. Charlie B. indicated monitoring would continue in to
perpetuity; however it would alleviate the MNA monitoring requirement that is currently required.

AOC A and SWMU 15 are the only Northside BRAC SWMUs that have outstanding Statement of Basis (SOB). Charlie B.
indicated that we can proceed with preparing SOBs for these and the other SWMUs that are undergoing IMs now or later.
SWMU 15 underwent a soil removal to address petroleum contaminated soil by STEP. Randy W. has copy of Excavation
Summary Report that he'll forward to Ben B. for scanning and delivery to Dudley P. Roger D. indicated he could obtain
copy from STEP if unsuccessful locating document.

ACTION ITEMS PERSON RESPONSIBLE RESOLUTION

05-Send ACL example/memo to EnSafe for SWMU 2 go Roger Donovan/Charlie B. Completed 5/22/07

by , | (email)

06- Send TDEC/USEPA letter indicating increased Ben Brantle Completed 7/11/07

groundwater monitoring frequency at SWMU 2. y ] (hardmail)

07- Provide hard copy of STEP Excavation Summary - 5

Report to Ben B. . Rob Willamson L e
Review Action Items from November 2006 BCT Meeting Project team

Topic

s P e

DISCUSSION Action Items from Previous BCT Meeting

EnSafe reviewed Nov. 2006 meeting minutes and indicated RAB Charter had undergone two revisions and no MOA existed
for BCT or RAB. Last RAB meeting discussions were held about disbanding the RAB due to the lack of community
involvement and twilight of environmental investigations at base; however, community (RAB members) wanted to retain.
Dudley P. indicated that Navy should try to disband the RAB through a mailing to RAB members and possible public notice
but should first debrief/meet with the Mayor of Millington. Suggested it be handled by Facility personnel since they have
local presence and familiarity with Millington Mayor.

Administrative Record - Question was raised where maintained and whether current. Randy W. indicated it is maintained
at the repository on base (publicly available); however, EnSafe and Randy W. were unsure whether current. The post-
CLEAN follow-on work by Spectra Tech/EnSafe is not being added to the Administrative Record; however, Robb U. will
verify whether there’s a line item in existing contract that addresses AR maintenance requirement.

ACTION ITEMS PERSON RESPONSIBLE RESOLUTION

08-Draft a letter for dissolving the RAB and provide to
Activity before issuance to RAB members. ,
09-Contact Mayor of Millington with a “heads up”
notification of Navy’s intent on disbanding RAB before Rob Williamson Status ?
issuing Dudley’s letter o ,
10-Get mailing list from Public Affairs Office of RAB

Dudley Patrick Status ?

Ben Brantley Completed (R.

‘Members Williamson)

- 11-Check to see if the AR repository is current through - >
2005 or where left off. ’ ' Rob Williamson Status ?
12-Determine whether AR maintenance is specified in Robb Unger Status ?

existing contract with SpectraTech/EnSafe




D

Check status of any outstanding action items from
earlier BCT meetings and whether Dudley P. needs to Ben Brantley
resolve» )

Completed-8/21/07
(email)

| Dana Grady/Ben

; Topic ; Proposed LTM Modification | Brantley

DISCUSSION Rationale for modifying LTM program (number of wells, reporting frequency for SWMUs 14 and 39)

TS

Dana G. handed out analytical summary tables and site maps for SWMUs 14 and 39 to illustrate why a subset of wells were
being proposed for discontinued monitoring. SWMU 2 wells 002G26DA and 002G27DA were also recommended for
discontinued monitoring. Wells were shown to be spatially outside of the VOC plumes and had 8 sampling events where
VOCs were not detected (list of wells presented above in the Active Project Summary Topic). Sampling was proposed to
go to semi-annual for SWMU 14 and remain quarterly for SWMU 39. Reporting was also recommended to go to annual
instead of semi-annual for both SWMUs. The BCT concurred with the recommendations and Roger D. suggested that the
Navy send a letter/memo to TDEC/USEPA with the recommendations so that there’s an official record of the decision. Ben
B. indicated the recommendations would also be captured in the June 2007 progress reports for SWMUs 14 and 39.

AOC A sampling frequency should remain as is (semi-annually for IM wells, annually for non-IM wells). Although a subset
of AOC A wells should probably be similarly removed from the AOC A monitoring, particularly those included in the
comprehensive annual sampling; however, there are 90+ wells that have to be evaluated and a tech memo would have to
generated that explains rationale, historical concentrations, and well locations wrt to plumes. This work is outside the
currently funded scope between Navy and Spectra Tech/EnSafe; therefore Navy would need to fund this as separate task.

ACTION ITEMS . PERSON RESPONSIBLE . DEADLINE

13-Send letter on Navy’s behalf (after review by Dudley
and Howard) for reducing SWMUs 2, 14/39 monitoring

wells, reporting frequency, and sampling frequency Dana Grady ?r?;grlr?;ei!l()j 7/11/07
(SWMU 14 only). Tables and plume maps should
accompany letter.

14-Send Navy cost proposal for preparing Tech Memo
outlining modification of LTM at AOCA. ]
15-Check on funding for generating Tech Memo and
eventual base-wide well abandonment

Robb U. Status ?

Dudley P. Status ?




Topic Proposed well abandonment of inactive monitoring wells : Project Team

DISCUSSION Base-wide plug and abandonment of inactive monitoring wells.

U’ch’Svri concurrence on the AOC A wells recommended for abandonment has been ‘réachéd, a base-wide ‘pl4ug'anyd
abandonment will need to be conducted. There are currently 220+ wells on base, of which only 90+ are being monitored
which will be reduced further after vetting the AOC A wells and reducing the SWMU 39 and 14 wells. Decommissioning

wells will facilitate the annual well inspection that is required by the Shelby County Health Department.  After the base-
wide abandonment is complete, the Groundwater Well Management Plan will need to be updated.

. PERSON

Generate Tech Memo for AOC A Well Abandonment o ~Dana G. Pending Navy Funding
Generate Work Plan with list of wells for P&A after AOC A Tech Memo

is approved by TDEC and USEPA. Spectra/EnSafe Pe’ndlng Navy Funding

Prepare a list of wells that are not currently in the scope of the 5
existing contract. Robb U. Status ?

Topic Statement of Basis (SOB) Roger D. and Charlie B.

DISCUSSION Status of TDEC review for 22 SWMUs.

The status of the State’s review process is the same as in November, 2006. TDEC indicated there is a lot of risk
information on sites that was unnecessarily included in the SOBs and State prefers it out of document. TDEC stated it
should be written in layman’s terms and easy to read. If no contamination, then risk information should not be presented.
EPA indicated that the SOBs need to satisfy TDEC's needs (versus trying to strike balance between both agencies, as they
are currently written). Roger D. stated that he would rewrite the SOBs to the format that State likes and that he will be
contacting EnSafe and the Navy for any data needs or questions. The TDEC is rewriting the SBs.

ACTION ITEMS PERSON RESPONSIBLE RESOLUTION

Provide examples of SOBs to follow for future reference Charlie Burroughs Status ?

Provide Howard H. list of status for State of Basis divided
into those that are done, the ones that are not (AOC A, Ben Brantley Completed - 8/21/07
SWMU 14, SWMU 39, and SWMU 15).

Rewrite SOBs Roger Donovan Status ?
Topic Parking Lot k BCT/project team
DISCUSSION Miscellaneous

Randy Wilson indicated there is an implementation of a public/private housing venture on the base. The Navy will no
longer own the housing, just the land the housing sits on. Contractors should be aware that scheduling for work to be
performed must be done well in advance because of the new arrangement and coordinate through appropriate personnel
(contact Randy W. for appropriate contact)

Question rose whether heating oil tanks were used for base housing. Some senior officers’ quarters may still have USTs
for heating oil.

There is an attempt to get MRP funding in 2009 for the former range sites. Sites are on both the ERN and BRAC sides of
the base.

BCT decided that next meeting should meet /2 day on first day and allow for the entire next day. A 1.5 hr
site tour was recommended for the following meeting. Next BCT meeting scheduled for Wednesday-
Thursday September 5 and 6, 2007. Start at 1:00 on Wednesday.

Meeting Adjourned at 1530 on 5/21/2007

Action Item Person Responsible Resolution

Send out Agenda for August BCT Meeting via email Ben Brantley Pending
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